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EG&G ROCKY FLATS, INC.
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August 12, 1994 94-RF-08416

Jessie M. Roberson

Acting Assistant Manager for
Environmental Restoration
DOE/RFFO

Attn: S. R. Grace

REVISED OPERABLE UNIT (OU) 2 RESOURCE CONSERVATION AND RECOVERY ACT (RCRA)
FACILITIES INVESTIGATION/REMEDIAL INVESTIGATION (RFI/Rl) SCHEDULE -
SGS-440-96

Action: Review and approval

The attached proposed OU 2 RFI/RI schedule is being submitted to Department of Energy
(DOE) for review and approval. This proposed schedule is in response to two letters dated
July 20 (07871 and 07563) addressing the concerns of the submittal date for the Draft
final Phase Il RFI/RI report.

Pursuant to our meeting on August 4, 1994, a reduction in scope has been made to the
schedule to achieve the RFI/RI report delivery date that was requested by DOE. The reduced
scope is being deferred until after the RFI/RI report is submitted. The following
assumptions have been made to the OU 2 RFI/RI schedule in order for EG&G to satisfy the
Draft final submittal date of January 31, 1995. Deviations from these assumptions will
result in the need to modify the deliverable dates.

Assumptions

. Air modeling will be completed for only one on-site receptor. Surface water and
ground water modeling are not necessary to support the human health pathways
being assessed for the RFI/RI report. Surface water and ground water modeling
results will be incorporated into a subsequent deliverable to the RFI/RI report.

. The existing Exposure Assessment Technical Memorandum will not be revised and

resubmitted. The Colorado Department of Health (CDH) Screen Letter Report will
include a discussion of the area of concern, identify the reasonable maximum
exposure scenario and exposure pathways, and select the grid which is associated
with the highest risk for multiple media. The new deliverable will be a letter
report including both the Exposure Assessment Technical Memorandum and CDH
Screen deliverables. ' '
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. Agency comments on the draft Contaminants of Concern (COC) Selection and Toxicity
Technical Memoranda and the draft final letter report (CDH Screen/Exposure
Assessment) will be reviewed for appropriateness and applicability. Appropriate
and applicable comments will be addressed in the Human Health Risk Assessment
(HHRA) of the RFI/RI report. A Final draft of the technical memoranda or letter
report will not be submitted.

. The HHRA section of the RFI/RI report will assess one area of concern comprised of
the five source areas in the CDH screen. The future residential exposure scenario
will be the only exposure scenario quantitatively evaluated in the RFI/RI repon.
Ingestion of surface soils, inhalation of surface soils, external exposure to
radionuclides in surface soil, direct ingestion of ground water, and volatilization
from home use of ground water will be the only pathways assessed.

. The Ecological Risk Assessment (ERA) for OU 2 will be included in the Walnut Creek
(OU 6) and the Woman Creek (OU 5) drainages. The Walnut Creek and Woman
Creek drainages contain the entire area of QU 2. Therefore, an ERA will not be
performed for QU 2,

. The RFI/RI report with reduced scope is being developed to satisfy RFI/RI
requirements. The information generated in this document will not be sufficient for
commencement of the OU 2 Phase Il Corrective Measures Study (CMS)/ Feasibility
Study (FS).

Subsequent to submittal of the Final RFI/RI report, Human Health Risk Assessments will
be performed for five sources areas for each of the seven exposure scenarios outlined in
technical memorandum #5, Draft final Exposure Scenarios Technical Memorandum
(ESTM), dated January 1993. The latest revision to the ESTM will be used. The risk
assessments will support the development of the Feasibility Study and will be delivered as
an addendum to the Final RFI/RI Report. EG&G anticipates additional costs associated with
the development of an addendum to the RFI/R| report.
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if you have any questions or require additional information concernlng this schedule, please
contact Pete Laurin at extension 8702. :

ental Restoration Program Division
EG&G Rocky Flats, Inc.
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Orig. and 1 cc - J. M. Roberson
cc:

M. N. Silverman - DOE, RFFO
L. W. Smith “ “




